
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:57 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 106 Date: 21-Apr-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 590

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

CONCO Crews activities:

The leakage is mainly from the bottom lower side and the top corner. The horizontal pressure of either
water or grout is transferred to the saddle, assuming all the nuts of the anchor bolts are sufficiently tight;
there wouldn’t be any outward movement of the saddle. However the vertical force component due to 
weight of the material will force the bottom form downward. Even a small movement of the bottom for will
initiate leaking. The CONCO crews added some vertical support for bottom forms, which will improve the
quality of the formwork. Also the side form at the lower side for both the East and West line saddle has
been improved by lateral support along the height, as shown in the pictures. The crews also used caulking
in different location to seal the formwork. The result of their effort will be seen after the water testing.

ABF crews Activity:

The crews removed most of the upper nuts of the anchor bolts and added more caulking and tightened the
nuts again.

CONCO Crews:
-Gary Pene

-Jasmin Gorinjac

ABF Crews:
-Walter Hernandez (IWJ) (only in the morning)

- Felix Melgar (IWJ) (only in the morning)

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Jasmin Goinjac 8.00 0.00 0.00 8.00

Gary Pene 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FELIX MELGARIronworker 5.00 0.00 0.00 5.00

JNM WALTER HERNANDEZIronworker 5.00 0.00 0.00 5.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

CONCO PUMPING

Attachment
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